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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

Per Steve Marzolf Authorization email of 1/20/05

Phase II Approved Hours for Pulaski County
SM3- WSP contact re: testing for April 7, 2005 with Nextel Partners4/5/2005 1.00
SM3- Drive testing with Nextel Partners 4/7/2005 8.00
SM3- mapping follow up from April 7, 2005.  Interact integrated CAD/Mapping population issues4/11/2005 2.00
SM3-F/U surveys from TCS for Ntelos and Verizon 4/14/2005 1.75
SM3- Filled PSAP Survey out and faxed to Surber to sign 4/14/2005 0.75
SM3- T/C Mark Surber..LM re: Verizon tower 249 routing 4/18/2005 0.25
SM3- Logged Verizon Tower 249 on database 4/18/2005 0.50
SM3- T/C Lt. Surber to confirm contact with Nextel 4/20/2005 0.25
SM3-NEXTELcalls not plotting lats/longs 4/20/2005 3.75
SM3-  Filed emails/ correspondence re: testing dates, and testing information4/21/2005 0.25
SM3-  WSPs updates for testing schedules 4/25/2005 1.25
SM3- Emailed Aston Cole re: Ntelos and Vierzon PH II testing status4/29/2005 0.50
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Issue Comments
Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

MAST International
New River Valley
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